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  Report No. 02                         
  Date: 2014-08-19  
  Day:  Tuesday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am:  Noon: clear 3:00 pm:   
 Temperature:   7:30 am:    Noon: 74° 3:00 pm:  

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 1 0 0 1 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
1 0 5 6 

 
31 10 00 

Dakoda Tree 

Service 
Arborist 0 0 0 0 

 
22 00 00 

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
Total:    2 0 5 7 

 
 
 
 

 DAILY REPORT 

Work in progress: 

A & J Demo Services has (2) men working in the first floor covering doorways and windows, and four (4) men working in the attic 

removing insulation. 

GVW had the super on site reviewing the project layout and marking out areas for the silt fence, temp fencing and demo.  Also 

reviewing the walls in the basement for demo approaches. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

                

Photo showing the abatement contractor setting 

up the first floor for demo. 

 

Photo showing windows covered over in 

preparation for demo on the first floor. 

 

Photo showing some of the items to be removed 

during the demo.  These were marked out by the 

GC. 

 

Photo showing other items to be removed 

during the demo.  The low stone wall, metal 

stairs and shed are marked. 

 


